ENVIRONMENTAL CONSULTING & MANAGEMENT
ROUX ASSOCIATES INC

209 SHAFTER STREET
ISEANDIA MEW Y OIRK. 11748

k: NIEI\’IORANDUM TEL B31-282-2a00 FAX 631-23259895

TO: Mike Cirian, USEPA
FROM: Michael Ritorto, Roux Associates

CC: John Stroiazzo, Glencore
Steve Wright, CFAC
Lisa DeWitt, MDEQ
Andrew Baris, Roux Associates

DATE: April 25, 2017

RE: Minutes for Project Update Meetings — April 18/19, 2017
CFAC Remedial Investigation / Feasibility Study
Columbia Falls, Montana

A project update meeting was held on Tuesday, April 18, 2017 at the CFAC facility (2000
Aluminum Drive, Columbia Falls, MT) from approximately 9am to 4pm MT. The following
individuals attended all or portions of the meeting as indicated below:

e Mike Cirian — USEPA (entire meeting)

e Lisa DeWitt —- MDEQ (portion of meeting)

e John Stroiazzo — Glencore (entire meeting)

e Steve Wright — CFAC (entire meeting)

e Andrew Baris — Roux Associates (entire meeting)

e Michael Ritorto — Roux Associates (entire meeting)

e Laura Jensen — Roux Associates (entire meeting)

e Gunnar Emilsson — CDM Smith (entire meeting)

e Erin Formanek - CDM Smith (via teleconference, portion of meeting)
e Sean Coan — CDM Smith (via teleconference, portion of meeting)
e Robert Moler — USEPA (portion of meeting)

The meeting agenda included the following items:
e The group reviewed and discussed written comments provided by Aluminum City

resident Nino Berube and USEPA’s written response to Nino’s comments prepared by
CDM Smith.

e The group reviewed and discussed written comments provided by USEPA and MDEQ to
CFAC on the draft Phase I Site Characterization Data Summary Report dated February
27, 2017.
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The project update meeting continued Wednesday, April 19, 2017 at the CFAC facility from
approximately 9am to 4pm MT. The following individuals attended all or portions of the
meeting;

e Mike Cirian — USEPA (entire Meeting)

e Brian Sanchez — USEPA (entire Meeting)

e John Stroiazzo — Glencore (entire Meeting)

e Steve Wright — CFAC (entire Meeting)

e Andrew Baris — Roux Associates (entire Meeting)

e Michael Ritorto — Roux Associates (entire Meeting)

e Laura Jensen — Roux Associates (entire Meeting)

e Tom Biskey — EHS Support (portion of Meeting)

e Gunnar Emilsson — CDM Smith (entire Meeting)

e Steve Michalanko — Roux Associates (via teleconference, portion of meeting)
e Erin Formanek — CDM Smith (via teleconference, portion of meeting)
e Mary Green — Ann Green Communications (portion of meeting)

The meeting agenda included the following items:

e The group reviewed and discussed written comments provided by USEPA to CFAC on
the draft Screening Level Ecological Risk Assessment (SLERA) Summary Report dated
February 27, 2017.

e The group discussed conceptual path forward for the Baseline Human Health and
Ecological Risk Assessment.

e The group discussed schedule, deliverables, and milestones planned for 2017 and beyond.
e A Site tour was conducted by Roux Associates — Various Site features were visited.

e The group discussed preparation for the Community Liaison Panel / Public Meeting and
presentation of the Phase I Data Summary Report Results to the public.

Meeting Highlights and Paths Forward
e Comments from Nino Berube have been considered by all parties. CFAC/Roux provided
feedback to USEPA on Nino’s comments following the group discussion. Mike Cirian
from USEPA will follow-up and respond to Nino as USEPA deems appropriate.

e All comments on the draft Phase I Data Summary Report were discussed during the
meeting. CFAC/Roux will continue to review the comments and will prepare a written
response to each comment by May 26, 2017. CFAC/Roux will revise the Phase I Data
Summary Report for re-submittal to the USEPA by June 16, 2017.
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e Comments from USEPA on the SLERA Summary Report were discussed during the
meeting. Comments from MDEQ on the SLERA were not discussed during the meeting
because CFAC/Roux received MDEQ comments shortly before the meeting (i.e.,
Monday, April 17). CFAC/Roux will continue to review all comments on the SLERA
and will prepare a written response to each comment by May 26, 2017. CFAC/Roux will
revise the SLERA Summary Report for re-submittal to USEPA by June 16, 2017.

e The group agreed that a project conference call will be held on Tuesday, May 30, 2017
to discuss the CFAC/Roux’s response to comments prior to finalization of the Phase I
Data Summary Report.

e The group discussed the path forward for 2017, including the following major tasks:

o CFAC/Roux will submit two sampling modification forms to USEPA requesting
concurrence on the proposed asbestos landfill sampling and pneumatic slug
testing Scopes of Work planned for summer 2017

o CFAC/Roux will prepare a Baseline Human Health Risk Assessment Work Plan
(BHHRA WP) and a Baseline Ecological Risk Assessment Work Plan (BERA
WP) to be submitted to USEPA following approval of the Phase 1 Data Summary
Report and SLERA; and following completion of Round 4 groundwater and
surface water sampling (Submittal date for both Work Plans is estimated in
October 2017)

o CFAC /Roux will prepare a Groundwater and Surface Water Data Summary
Report, which will include results and analysis of the four rounds of groundwater
and surface water sampling (Submittal date is estimated in September 2017).

o CFAC/Roux will utilize the results from the Phase I Site Characterization and
information in the BHHRA WP and BERA WP to develop a Scope of Work for
the Phase II Site Characterization. The Scope of Work will be summarized in a
Phase II Sampling and Analysis Plan (Phase II SAP), to be submitted at the end
of 2017.

e The group discussed that the next public meeting will be scheduled for early November,
2017. The public meeting will review the results of the four rounds of sampling, the risk
assessment work plans, and the path forward for the project.

e An updated project schedule outlining the key dates that were agreed upon during the
meeting is provided as an attachment to these minutes.

End of Minutes for Project Update Meeting
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